
Hartsville/Trousdale County Metropolitan Government

Education Oversight Committee

Meeting Minutes for October 12, 2020
Members Present:  Stephen Chambers, Jerry Ford, Richard Harsh, Dwight Jewell, Landon Gulley, 
Gary Walsh, and Jason Sullivan

Members Absent:  Bill Ferguson, Linda Sue Johnson

Others Present:  Clint Satterfield, Jonny Kerr,  Chris Gregory, Brandon (roof repair forman), John 
Chaney (roof project architect with cope architectural company)  

1. Motion by Richard Harsh to approve the agenda 2nd by Lanodon Gulley, motion carried
2. Approval of the Minutes

a. Motion to approve the minutes of the July 23, 2020 meeting made by Jerry Ford, 
seconded by  Richard Harsh

b. Motion carried
3. Election of officers.  Gulley stated that at this time he would ask to not be the secretary 

for this committee due to 
4. Chairman Jewell opened the meeting and stated that this meeting was called for the 

purpose of updating the committee on progress with the middle school roof project. 
Chairman Jewell gives the floor to Jony Kerr.  Mr. Kerr opened with a statement on the 
Gym at the middle school which had originally not been part of the project and that 
while on site the contractor has noted many areas around the GYM that are aiding to 
the water issues at the middle school.  After further research into the funding of the 
project from the state auditor's office that this would have to come from the 
commission, but after later recanted stating that that the school board could handle the 
funding without commissions approval due to the wording of the original proposal 
funding. 
Dr. Satterfield added that when Brandon (contractor) stated that the Gym roof would be 
necessary for the project to be successful.  Brandon added that you may not be happy 
with the job when finished due to the Gym having a parifit wall on the perimeter, which 
is causing issues with water wicking through the block and then into the building. If the 
project does not include the GYM roof then likely the perimeter of the jym will show 
water damage especially on the ceiling tiles. Dr. Satterfield added that the $90,000 in 
contingency money and removed cost of relocating gas pipe totalling approximately 
$20,000 together totaling $110,955.28 and the estimated cost of the gym roof would be 
$115,000

Ford stated he had been hopeful that the contingency fees would be used to cover 
architect fees, however at this point lets go ahead and fix the roof I trust your 
professional view. 
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Kerr stated this is just an effort of the school board trying to be transparent with the 
commission and that the school board is not looking for approval simply trying to be 
transparent. The state comptroller office has already signed off on the school boards 
ability to use the funds. 

Gulley asked what % of the project is complete at this time.  Brandon stated that 
approximately 40% is complete. Gulley with only 40% of the project complete and 
spending the contingency money at this point what is the contingency if the project 
goes over?  John Chaney stated that at this point not a concern due to the building 
being very similar throughout and with 40% complete then the project should not go 
over budget. 

Jewell at this point the transparency is appreciated and the committee gives its blessing 
of the project. 

Harsh I hope you move ahead and fix this building

Kerr stated that since the restructuring of the school board during the previous meeting 
that this would be his last education oversight committee and that he wanted to remind 
the committee that the school fund balance is continually being depleted and in time 
the fund balance if funding is left at present will be completely depleted.  Be aware of 
this budget issue 

Jewell school board structure has changed with Towns taking districts 1 and 2 and 
Sullivan taking districts ?????,  Kerr was elected chair by the board, Waller vice chair, 
Crook and Towns delegate assembly members.  Sullivan education committee 
respondent.

5.  Jewell called for public comment.  no public comment 

Motion to adjourn by Richard Harsh .

Minutes submitted by Landon Gulley 


